
Iris, Impacts Catalog, and iNWS 

An update on 

 project progress 



Changes since the last VLab forum 

• We’ve begun our transition to the Integrated 
Dissemination Program. 

• We’ve continued to make changes to the 
program architecture to support future 
enhancements. 

• We’re continuing to work with the Impacts 
Catalog Integrated Working Team to refine 
requirements for the FY16 beta test period. 



Integrated Dissemination Program 

• Databases have been moved and several 
applications are now running. 

• IDP system administrators have been very 
helpful throughout the process. 

• A weekly performance review is required for 
Ben Kyger each Wednesday. 

• In general, IDP base software is frozen on 
RHEL6 supported versions, but exceptions can 
be made, if justified. 



Integrated Dissemination Program 

• We are currently in the migration phase of our 
project, which will conclude August 1st. 

• All software must be redesigned to fit new 
architecture. 

• All requirements must be documented and 
test cases written. 

• Latest indications are that the project will 
reach operational status in the November to 
December time frame. 



System changes since the last Vlab 

• The iNWS user interface has been re-written in 
Javascript, abandoning the obsolete PHP-Symfony 
version current used.  

• Observational data is now stored in Postgresql as 
JSON, allowing us to decode new elements as 
needed without changing the database schema. 

• We continue to work toward a consolidated, map 
based Iris interface similar to EDD. 

• Continued work on the Alert Monitor component 
of the Alert Monitor interface. 



Impacts Catalog beta requirements 

• Support for Aviation Weather Center. 

• Impacts will have a severity level assignment. 

• Opening of AWIPS firewalls to Iris framework. 

• Contacts will be unique and have both 
permission and assignment restrictions. 



Challenges 

• We are still trying to solidify staffing levels for 
the project. Currently, most of the Iris team 
are NRAP members. 

 



Challenges 

• Integration of two mature projects with 
different user bases, and a component with 
new requirements requires careful analysis. 

• Governance still lacking in various areas. 

• For final operational capability, we will need 
to process large amounts of data quickly. 

 


